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D0SMT Milestones

• 11/03/99 9 chip ladder fab 20% complete

u Met on time

• 11/5/99 M3-Silicon Tracker F Wedge Production Begun -
u Started (at low rate) week of 11/8/99

s Problems with low yield of HDI hybrids
• 11/16/99 3 chip ladder fabrication complete -

u Not met - estimate 1/24/00
s Stopped work to concentrate on repairing

problems with 6 and 9 chip fixtures.
s Final set of HDIs being laminated
s Not critical path - about 3-4 weeks to finish after

parts arrive
• 1/3/00 6 chip ladder fab 20% complete

u Estimate 1/17/99

s slowed by fixture work

s Problems with detectors -> visual scanning

• 1/19/00 F wedge assemblies 20% complete

u Estimate 2/7/00, slowed by HDI QC problems



R. Lipton
D0SMT Status

Ladder/Wedge Production

Ladder/Wedge Production Rate
(20% Spares)
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Note: We are in the process  of revising
our projections - hope to have a final version
next week.
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Ladder/Wedge Production

Pause for
fixture work

D0SMT Ladder/Wedge Production
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D0SMT - Status

• HDI Fabrication
u 36 H wedge scheduled for fabrication this week

at Promex
u >90% yield on 6 chip HDIs
u continued low yield on F disks
u qualifying Silitronics

• Production / fixtures rates
u Found some misaligned production ladders

s 14 micron offset in 6 chip fixtures
s ~4 out of spec 9 chip detectors
s Remeasure all ladders
s tighten up QC - real time analysis
s concentrate on having all fixtures qualified

u Use resources to build H wedges
s 10-12/week
s 85% yield
s Out of HDIs in January

• Major Concerns
u F disk electronics yield
u Fixture qualification
u Physicist manpower
u reorder parts for additional spares


